
Redevelopment Agency 2223-2235 N. Catalina Street Development Account Number

of the City of Burbank Payment Schedule 305.CD23A.70005.0000.20095

P. O. Box 6459

Burbank, CA 91510    (818) 238-5180   Fax (818) 238-5177

Purchase Order

Developer: Burbank Housing Corporation 129054

Contact Person: Sylvia Moreno

Mailing Address: 1819 Grismer Avenue INVOICE # 1

Burbank, CA 91504 INVOICE DATE 8/15/2011 Project Address

Phone & Fax Numbers: (818) 559-2336 Fax (818) 559-9668 2223-2235 Catalina St., Burbank, CA 91504
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COMPLETE OR
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PROJECT FINAL

COST
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WORK COMPLETED 
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RETENTION 

THIS PERIOD

AMOUNT 

DISBURSED 

THIS PERIOD

ACQUISTION COSTS

Acquisition 1,852,701.09      1,852,701.09               -                          1,852,701.09                  -                        1,852,701.09     -                          -                             -                     -                   1,852,701.09   -                  1,852,701.09  -                       100.00%

Reimbursables (Rents & Deposits) 8,042.00              8,042.00                      -                          8,042.00                          -                        8,042.00            -                          8,042.00                   8,042.00         8,042.00           -                  8,042.00          -                       100.00%

TOTAL ACQUISITION COS.        1,860,743.09                1,860,743.09                               -                      1,860,743.09                             -        1,860,743.09                               -                       8,042.00                         -             8,042.00    1,860,743.09                      -      1,860,743.09                           -   100.00%

INDIRECT COSTS

Escrow & Closing Costs 14,000.00            14,000.00                    -                          14,000.00                        -                        14,000.00          -                          -                             -                     -                   -                     -                  -                    14,000.00          0.00%

Property Insurance 10,000.00            10,000.00                    -                          10,000.00                        -                        10,000.00          -                          -                             -                     -                   -                     -                  -                    10,000.00          0.00%

Architectural & Engineering 267,710.00         267,710.00                  -                          267,710.00                      -                        267,710.00        -                          175,937.00               -                     175,937.00     175,937.00      -                  175,937.00      91,773.00          65.72%

A & E Reimbursables PMA -                        15,142.14                    15,142.14                        15,142.14          (15,142.14)             15,142.14                 15,142.14       15,142.14        -                  15,142.14        -                       100.00%

Soils Engineer STRATUM 6,000.00              6,000.00                      -                          6,000.00                          -                        6,000.00            -                          5,118.00                   -                     5,118.00         5,118.00           -                  5,118.00          882.00                85.30%

Risk Assessment Report 3,350.00              3,350.00                      -                          3,350.00                          -                        3,350.00            -                          3,350.00                   -                     3,350.00         3,350.00           -                  3,350.00          -                       100.00%

Permit & Fees 250,000.00         250,000.00                  -                          250,000.00                      -                        250,000.00        -                          20,934.70                 -                     20,934.70       20,934.70        -                  20,934.70        229,065.30        8.37%

Property Taxes 28,485.00            28,485.00                    -                          28,485.00                        -                        28,485.00          -                          -                             -                     -                   -                     -                  -                    28,485.00          0.00%

Construction Management 331,411.00         331,411.00                  -                          331,411.00                      -                        331,411.00        -                          65,705.00                 -                     65,705.00       65,705.00        -                  65,705.00        265,706.00        19.83%

Other Indirect Reimbursables Office Depot -                        123.70                          -                          123.70                              -                        123.70                (123.70)                   123.70                      123.70             123.70              -                  123.70             -                       100.00%

Legal Services

Burger Law 

Group 1,644.00              1,193.50                      -                          1,193.50                          -                        1,193.50            450.50                    1,193.50                   1,193.50         1,193.50           -                  1,193.50          -                       100.00%

TOTAL INDIRECT COSTS 912,600.00         927,415.34                  -                          927,415.34                     -                        927,415.34        (14,815.34)             287,504.04              -                    287,504.04     287,504.04      -                  287,504.04     639,911.30        31.00%

DIRECT COSTS

Construction RCI Builders        5,720,156.91                5,720,156.91 -                          5,720,156.91                  -                        5,720,156.91     -                                                          -                           -   -                   -                     -                  -                    5,720,156.91     0.00%
TOTAL CONSTRUCTION 

CONTRACT        5,720,156.91                5,720,156.91                               -                      5,720,156.91                             -        5,720,156.91                               -                                   -                           -                         -                           -                        -                          -        5,720,156.91 0.00%

REIMBURSABLES

Direct Reimbursables RCI Builders                        4,896.23                               -   4,896.23                          4,896.23            (4,896.23)                                   4,896.23 4,896.23         4,896.23           -                  100.00%

REIMBURSABLE BALANCE                            -                          4,896.23                               -                              4,896.23                             -                4,896.23                (4,896.23)                     4,896.23                         -             4,896.23            4,896.23                      -                          -                             -   100.00%

CONTINGENCY

Indirect Cost Contingency             72,500.00                      52,788.43                               -   52,788.43                        -                        52,788.43          19,711.57              -                   -                     -                  -                    52,788.43          0.00%

Construction Contingency           286,800.00                    286,800.00                               -   286,800.00                      -                        286,800.00        -                                                          -                           -   -                   -                     -                  -                    286,800.00        0.00%

CONTINGENCY BALANCE           359,300.00                   339,588.43                               -                         339,588.43                             -           339,588.43                19,711.57                                 -                           -                         -                           -                        -                          -            339,588.43 0.00%

TOTAL CONSTRUCTION COSTS        6,992,056.91                6,992,056.91                               -                      6,992,056.91                             -        6,992,056.91                          0.00                292,400.27                         -        292,400.27        292,400.27                      -         287,504.04      6,699,656.64 4.18%

PROJECT GRAND TOTAL 8,852,800.00      8,852,800.00              -                          8,852,800.00                  -                        8,852,800.00    0.00                        300,442.27              -                    300,442.27     2,153,143.36  -                  2,148,247.13  6,699,656.64    24.32%

Overall Project Budget BHC Balance

Acqusition 1,860,743.09     Beginning Balance 8,852,800.00          Requested  Rentention  Dispersed

Construction 6,992,056.91     Amt Billed to Date (2,153,143.36)       300,442.27               -                     300,442.27     

Subtotal 8,852,800.00    Balance 6,699,656.64        

Developer Fee 445,400.00    

Relocation 333,900.00         

Total 9,632,100.00     
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